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Dear Ms. Dorteh: 

On behalf of Christian Television Network of Iowa, Inc. ("CTN')), the licensee of KFXB- 
TV and permittee of construction permit BPCDT-19991028ACY for KFXB-DT, we hereby 
request an extension to the November 18,2007 DTV ReplieatiodMaximization Deadline set by 
the Commission on May 18, 2007.' In support of this request CTN states as follows: 

111 June 2006, pursuant to the Public Notice released June 14,2006 (DA 06-1255), CTN 
filed a request for waiver of the July 1,2006 "use or lose" deadline. The waiver request advised 
the Commission that CTN had worked diligently to meet the July 1, 2006 deadline.2 The full 
power transmitter was already installed and operational and the new DTV antenna and 
transmission line had been ordered with delivery expected shortly.' CTN also advised the 
Commission that i t  had consulted a structural engineer to request a study to ensure that the added 

See Order. 11 25, Appendix A, 111 the Mutter o/DTVBuild-Out Requests f o r  Waiver ofJuly /, ZOO5 und 1 

. / r ( l , ,  1 ,  2006 ' 'Use O T -  Los~"Deod/i l ini~s, FCC 07-90, rel. May 18, 2007 ("May 18, 2007 Order"). 

' CTN is a noli-profit corporation. The Board of CTN sewes as the Board o f  other non-profit corporate 
entities that own eight (8) full power television stations - WCLF, Clearwater, FL; WHBR, Pensacola, FL; WHTN, 
Murfrccsburo. 'I"; WKXY, l'icc, FL; WFGC, West Palm Reach, FL; WVLR, Tazewell, TN; WGNM, Macon, GA; 
and the just acquired WTJR, Quincy, IL. Seven of the eight co-controlled stations (not WTJR) were in full 
compliance with the July I deadline. A waiver was granted for WrJRuntil February 17. 2009. 

G lbe antenna and transmission line have since been delivered and are in storage. 3 .  
(q:i c.: <;qJi,3$ i(zII' j 
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digital antenna would not exceed the tower’s wind load or structural limitations. At the time of 
the consultation, the engineer did a quick review and gave CTN assurances that tower 
strengthening would likely not be necessary. In early June however, CTN received a formal 
report from the structural engineer and learned, for the first time, that tower strengthening would 
bc necessary. CTN immediately sought to secure a tower crew to perform the strengthening 
work. 

At thc time the waiver request was filed, CTN believed that it would take approximately 
two (2) months for the tower reinforcement work to be completed, so that the DTV antenna to be 
installed and a license to cover could be filed. Until very recently, CTN believed that it would 
have no problem fully constructing KFXB’s DTV facility prior to the November 18, 2007 date 
set forth in the Commission’s May 18, 2007 Order. However, that belief has now changed. 

Before the tower crew could begin to strengthen the tower and install the antenna, CTN 
needed to obtain the approval ofthe tower owner for the tower strengthening plan. After 
significant discussions, the tower owner will not agree to any tower modifications unless 
additional modifications are made as well. The cost of these additional modifications would 
likely exceed $500,000 and pose an impossible financial hardship to CTN. In addition, even if 
(TN could agree to make the tower modifications requested by the tower owner, and even if the 
dcsign, material fabrication, and tower work commenced immediately, it is unlikely that the 
project could be completed prior to the end of the year, let by November 18,2007. 

When KFXB’s analog antenna and transmission line are removed from the tower at the 
end of the DTV transition, CTN will be able to install the digital antenna with no tower 
modifications required. 

CTN has spent years and hundreds ofthousands ofdollars trying, in good faith, to 
construct KFXB’s digital facility i n  accordance with the CP and FCC guidelines. As it is simply 
not physically or economically possible for CTN to build this facility by the November 18, 2007 
deadline, CTN seeks to further extend the “use or lose” deadline. Because the tower 
strcngthening issues will all be resolved and CTN will be able to install the digital antenna when 
the analog antenna is removed from the tower, CTN seeks to extend the “use or lose” deadline 
for KFXB-DT through February 17,2009. 
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Thank you for your consideration. If you have any questions or comments, please do not 
hesitate to contact me 

Very truly yours, 

Mark A. Balkin 

cc Shaun Mahcr, Media Bureau (via email) 
Bob D'Andrea 
Chris Mavros 


